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2055 Niagara Falls Blvd., Suite #3, 
Niagara Falls, New/York 14304 
Telephone: (716)297-6150 Facsimile: (716)297-2265 
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April 9, 2013 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfund Division, Remedial Response Section #2 
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3590 

Dear Mr. Berkoff: 

Reference No. 056393 

Re: Remedial Action Quarterly Progress Report No. 27 - First Quarter 2013 
121^ Street Landfill, Operable Unit No. 4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports within the Statement of Work for the Remedial Design 
and Remedial Action at the 121^ Street Landfill Operable Unit No. 4, please find attached the 
Progress Report No. 27 for the period of January 1 through March 31,2013. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 

GAC/ejh/22/Pwl 
End. 

cc: J. Saric (USEFA)-electronic copy only 
L. Kirby-Miles (USEPA)-electronic copy only 
S. Borries (USEPA)-electronic copy only 
R. Frey (USEPA)-electronic copy only 
K. Zakrzewski (MDEQ)-electronic copy only 
R. Gay (Weyerhaeuser)-electronic copy only 
M. Lebo (Weyerhaeuser)-electroruc copy only 

J. Jackowski (Weyerhaeuser)-electronic copy 
only 
M. Erickson (Arcadis)-electronic copy only 
D. Penniman (Arcadis)-electronic copy orily 
G. Griffith (Georgia-Pacific LLC)-eIectronic 
copy only 
J. Keiser (CH2M Hill)-electronic copy only 
S. Hutsell (CH2MHill)-electronic copy only 
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REMEDIAL ACTION PROGRESS REPORT NO. 27 
JANUARY 1 - MARCH 31, 2013 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

This progress report is being submitted to the United States Environmental Protection 
Agency (USEEA) in accordance with Task 4: Progress Reports and the Summary of 
Major Deliverables/Schedule contained in the Statement of Work for the Remedial 
Design and Remedial Action pursuant to the terms of the Consent Decree for the Design 
and Implementation of Certain Response Actions at Operable Unit No. 4 and the 
Plainwell, Inc. Mill Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Consent Decree) which became effective February 22, .2005. 

1. WORK PERFORMED 

• On January 7, 2013, Progress Report No. 26 was submitted to the USEPA 
• The following maintenance and monitoring activities were performed during the 

First Quarter of 2013: 
- Six static water level measurement events were completed in the 2 weeks 

preceding the semiannual Monitoring Event (January 2013) 
- The third semiannual Monitoring Event (January 28 and 29, 2013) completed as 

described in the Operations, Maintenance, and Monitoring (OM&M) Plan, dated 
December 28, 2012; this included the collection of landfill gas readings (pressure, 
carbon dioxide, oxygen, and methane) from the three gas probes, recording of 
the surface water level reading from the river staff gauge, documenting the static 
water level readings and collection of groundwater samples from the fourteen 
monitoring wells that constitute the Site morutoring well network 

2. DATA RECEIVED 

• Semiannual Monitoring Event Data (January 2013) was received and quality 
assurance/quality control (QA/QC) review and validation was initiated during the 
reporting period. The data will be submitted to USEPA following completion of the 
QA/QC review and validation. 

3. MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES 
PROPOSED TO OR APPROVED BY THE USEPA 

• On January 7, 2013 CRA submitted a request to the USEPA to make a modification 
from the schedule of parameters to be sampled during the January 2013 monitoring 
event. The modification was to delay the collection of groundwater samples for 
laboratory analysis of Hexavalent and Trivalent Chromium to the next sampling 
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event (i.e., a quarterly event) which is scheduled for April 2013 (all other parameters 
remained the same in January 2013). The reason for the request was due to the hold 
time limitations on Hexavalent Chromium (i.e., 24 hour hold time) which is a 
logistical challenge with the laboratory specified in the Quality Assurance Project 
Plan (QAPP) due to its proximity to the site (i.e., the west coast/Kelso Washington). 

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

• None 

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

• Submittal of the updated/revised QAPP 
• Submittal of the January Semiannual Monitoring Event Data Summary 

Memorandum 
• Submittal of the Annual (2012) Maintenance and Monitoring Report 
• April quarterly monitoring event and inspection to be completed during the week of 

April 22nd, 2013 
• Coordination and implementation of additional landfill gas sampling pending 

USEPA approval of the May 8, 2012 work plan 

6. ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD 

• Updated/revised QAPP approval anticipated by USEPA 

7. OTHER RELEVANT INFORMATION 

• None 
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